


# LCPS MS-14 REVIEW PROCESS




## Property Contract

Feb. 2018 -  
Dec. 2019




## Property Search

Dec. 2019




Dec. 2019 -  
Dec. 2020



## Feasibility Study

- Preliminary Assessments
- Determine Site Suitability


June 2020 -  
Dec. 2020



## Comprehensive Plan Amendment

- Central Utilities
- Identify Future School Site
- Legislative/Public Hearings (2)
  - *Planning Commission (Sept. 2020)*
  - *Board of Supervisors (TBD)*
  - *Action by mid-Dec. 2020*

Jan. 2021



## Property Acquisition

# LCPS MS-14 REVIEW PROCESS



## Detailed Studies & Engineering

- Traffic Analysis
- Geotechnical
- Development Standards

## Construction

Jan. 2021 forward

- Zoning Ordinance
- Facilities Standards Manual
- Referral Agency Recommendations

Aug. 2024

Design

- Site & Building

Site Plan

- Ministerial/ Public Schools by Right

School Opens